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U S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep .

US EPA RECORDS CENTER REGION 5

[
!
|

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #42
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Ritchotte, IDEM
Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department
Charles Gebien, U S. EPA Region V
John Martote, U.S EPA Region V
Janet Pope, U.S. EPA Region V
Debbie Keating, U.S EPA Region V, ESS
Karen Kirchner, U S. EPA Region V, LCD
Kendall Moore, U S EPA Region V, LCD
Susan Perdomo, U.S EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S EPA Region V, ORC
Carol Staniec, U.S EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
David Chung, U S EPA HQ
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Enc Kaufman, Marion County Health Department
Carol Ropski, U S EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U.S. EPA HQ
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, Citizens Energy Group
Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group
Emily Mack, City of Indianapoits
Thomas Marks, U.S. EPA
Rex Osborn, IDEM
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From:
Date:
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Gabriele Hauer, IDEM

Max Michael, IDEM

Jason El-Zein, U.S. EPA

Beverly Kush, U S EPA

Valincia Darby, Department of Interior
John Glover, U S. EPA

Deirdre Wyatt, IDEM

Verrneta Simon, On-Scene Coordinator
21212012
iod: 1/30/2012-2/3/2012

1. Introduction
1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: ' Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.21

Location

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On January 30, 2012, Midwest hauled off 3 loads (17,600 gal) of olly water from the solidification pits and
manway SS-18 to United Waste Water Inc.’s facility in Cincinnati, OH

Midwest continued cleaning frac tank 5

Midwest helped Trihydro with site stormwater management

Midwest swept siit accumulating in the northeast area off of the pavement.

Midwest continued to move water accumulating in the east million-gallon bunker tank into the west
million-gallon bunker tank

EQ continued pumping Tank 51 liqguid contents into solidification boxes and mixing it with paper
pulp and lime solidification media

EQ received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, Inc. in
Dayton, OH

EQ repositioned their sludge pump within Tank 51

o EQ cut a 5'x5' hole in the west side of Tank 51.

Trihydro discharged approximately 18,000 gal of northeast area stormwater treated by the GAC
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system to Oil Creek

On January 31, 2012, Midwest continued cleaning frac tank 5

Midwest helped Trihydro with site stormwater management.

Midwest continued to move water accumulating in the east bunker tank into the west bunker tank.
Midwest made repairs to the safety fence surrounding the bunker tanks

Midwest purchased hay bales and new silt fencing to help control the accumulation of silt in the
northeast area stormsewer and paved areas

EQ continued pumping Tank 51 liqguid contents into solidification boxes and mixing it wnth paper
pulp sohdification media

EQ hauled off (5) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN.
Trihydro discharged 16,576 gal of northeast area stormwater treated by the GAC system to Oil
Creek.

On February 1, 2012, Midwest helped Trihydro with site stormwater management

Midwest set up hay bales and silt fencing to help control the accumulation of silt in the northeast
area stormsewer and paved areas.

Midwest decontaminated equipment.

Midwest started a work stand down. They will return when the PRP Group makes decisions
regarding the bunker tanks

EQ continued pumping Tank 51 liquid contents into solidification boxes and mixing it with paper
pulp solidification media.

EQ hauled off (3) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN
EQ'’s sludge pump broke down.

EQ reported that there 1s around 2 5’ of sludge near the pump, a large area around 3’, and some
areas up to 6’ near some walls.

Trnhydro discharged 17,104 gal of northeast area stormwater treated by the GAC system to Oil
Creek.

Trihydro requested visual inspection of frac tank 5 No product was visible in frac tank 5, and the
condition was documented with photos

On February 2, 2012, Trihydro discharged 10,000 gal of northeast area stormwater treated by the GAC
system to Oil Creek.

Midwest was not on site.

EQ’s sludge pump remained inoperable.

EQ had a pump repairman on site The repairman was not able to repair the pump, and a new part
or pump will be ready for Monday, February 6, 2012.

Trihydro discharged approximately 10,000 gal of northeast area stormwater treated by the GAC
system to Oil Creek.

The wood pulp and sawdust solidification materials are reclamed/recycled products As of February 3,
2012, approximately 14,250,000 pounds of wood pulp solidification media, 1,800 tons of sawdust
solidification media have been used to solidify sludge Additionally, 880 tons of ime solidification media
and 45 tons of TerraBond solidification media had been used to solidify waste sludge.

2.1.3 Enforcement Activities, Identity of Potentially
N Responsible Parties (PRPs)

N/A

2.1.4 Progress Metrics

Waste Stream [Medium Quantity Discharge Treatment [Disposal
Oily Water Liquid 4,471,416 gallons X

Stormwater Liquid 437,356 gallons ) X

(T:aog't‘a?gmem Liquid 452,051 gallons X

Totes and Drums  |Liquid 13,310 gallons X

Solidified Studge  (Solid 26,020 cyd
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Unsolidified Sludge [Liquid 200 cyd X
Treated Stormwater]Liquid 841,380 gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

o Decide the final strategy regarding the east and west million gallon bunker tanks.

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
U S EPA will provide oversight of PRP Group removal activities.

2.2.2 issues
None

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community involvement Coordinator
A Community Meeting is tentatively planned for February or March 2012

3. Participating Entities

3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site

START Contractor

Trihydro

Midwest (subcontractor to Trihydro)

EQ (subcontractor to Trihydro)

Roger Ward Engineering (subcontractor to Trihydro)
AVS (subcontractor to Trihydro)
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5. Definition of Terms

ASAOC - Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

QMP - Quality Management Plan

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U S. EPA — United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, please refer to the US EPA lead removal action website at www epaosc org/esi

6.2 Reporting Schedule
The next POLREP wiil be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www epaosc org/esi
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